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Abstrak 

 
FITRA PUTRI, Tahun 2022. Efektivitas Pelaksanaan Program Pembangunan 

Infrastruktur Pedesaan di Kabupaten Mamuju (Studi Kasus Desa Bonehau 

Kecamatan Bonehau). Jurusan Ekonomi Pembangunan Fakutas Ekonomi 

dan Bisnis Universitas Muhammadiyah Makassar. Dibimbing oleh 

Pembimbing I Muchriana Muchran dan Pembimbing II A.Nur Fitrianti. 

 

Penelitian ini bertujuan untuk mengetahui efektivitas pelaksanaan program 

pembangunan infrastruktur desa di Desa Bonehau Kecamatan Bonehau 

Kabupaten Mamuju. Jenis penelitian yang digunakan dalam penelitian ini adalah 

penelitian kualitatif. Penulis menilai indikator keefektifan pembangunan 

berdasarkan indikator pencapaian tujuan, integrasi, dan adaptasi. Pengumpulan 

data penelitian dilakukan melalui teknik wawancara, studi kepustakaan, dan 

observasi. Sedangkan teknik analisis dengan melakukan reduksi data, penyajian 

data dan penarikan kesimpulan. 

 

Hasil penelitian ini disimpulkan bahwa pelaksanaan program pembangunan 

infrastruktur di Desa Bonehau sudah cukup efektif dan berjalan dengan baik 

serta dilakukan dan diselesaikan tepat waktu. 

 

Kata Kunci :  Efektivitas, Infrastruktur Pedesaan, Pembangunan. 
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Abstract 

FITRA PUTRI, 2022. The Effectiveness of the the Implementation of the 

Village Infrastructure Development Program in District Mamuju (Case Study 

of Bonehau Village in Bonehau District). Major Study Program of 

Economics Development, Faculty of Economics and Business, 

Muhammadiyah University of Makassar. Mentored by Advisor I Muchriana 

Muchran and Supervisor II A.Nur Fitrianti 

 

This study aims to determine the effectiveness Implementation of 

development programs infrastructure village in Village Bonehau Subdistrict 

Bonehau Regency Mamuju. The Type of research that used in this research is 

qualitative research. The author assesses the effectiveness indicators based on 

and is carried out through interview techniques, literature study, and observation. 

While the analysis technique uses data reduction, data presentation and 

conclusion drawing. 

 

The results of this study is concluded that realization or implementation of 

infrastructure development programs in the Bonehau village was running well, 

effective and walk with good as well as conducted and resolved appropriate time  

 

Keywords : Effectiveness , Rural Infrastructure , Development 


